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Project Commentary 
Table Mountain Prefab 
Refurbishment 

Temporary path installed in the 2nd week of the holidays allowing access to new 

ad-build classrooms. Maycroft have commenced the refurbishment of the 

remaining prefabs.  

Funding has been approved for the full storm water solution, access ramps and 

paths, and timber decking with covered walkway areas (canopy). The Ministry 

have advised this will be a school-led project and requires full GETS procurement. 

Ad-Build New Table 

Mountain Classrooms 

Certificate of Public Use, which is required prior to occupation, was issued by WCC 

on 16 July 2020. Just in time for us to be able to move classrooms for the start of 

term 3. 

The facility was operational with AV and WIFI being configured on Friday of the 

second week of the holidays amongst moving and unpacking that had to continue 

to the first day of term.  

Weather Tightness 
Remediation  

Hall –Roof Replacement (completed) 
The ACM removal was successfully, and clearance obtained. The roof was replaced 
and occupation ready for the start of the 2020 year. 

Music –MS2 Cladding / Roof (Completed) 
Defecting this part of the project. 



Technology (on-going) 
Some issues with flat roofs continue. Main scaffolding has now been removed. 
Upgrade of wielding bays and paint spray booth. 

Gym (on-going) 
The scope of this project has been extended to include the entire roof 

replacement. Maycroft are now working with their suppliers regarding 

procurement of materials while erecting scaffolding. The Ministry were unable to 

provide an instruction to Maycroft until Wednesday 15 July. This allowed Maycroft 

to bring a crane on-site for Friday 17 July, but for the most part they were unable 

to take advantage of the holiday break. 

Further WT Stages 
The school is unsure as to the status of these works and are awaiting results from 
the condition assessment outlined below. Recent whether has caused major leaks 
in blocks M,N and 0 that have been earmarked for roof replacement for numerous 
years. Maycroft are completing emergency repairs. 

Master Planning & New 

Classrooms Design 

Master Planning continues with feasibility of building platforms and staging 

currently being investigated. 

School visits draft Itinerary at this stage is: 

 August 24 - Auckland (Western Springs, Hobsonville, Albany Senior or Ormiston 

Senior College)  

August 25 - Hamilton ( Rototuna) 

August 26 - Wellington (Khandallah, Ngaio, Aotea) 

August 27 - Wellington (Wellington East, Thorndon) 

August 28 - Christchurch ( Ao Tawhiti Unlimited Discovery, Hornby High School, 

Shirley Boys’ / Avonside Girls’) 

Callum is arranging a presentation to the Board to inform of the Master Planning 

progress.  

Condition Assessment Maynard Marks have completed the condition assessment. Katrina has setup a 

board drive to share the documents. 

While the report is comprehensive it is missing a thorough review of services, 

seismic performance and fire requirements should blocks be remediated. The 

school understands that McKenzie Higham Architects will pick this up as a part of 

their Master Planning work. 

In addition, the school has received a full site-wide asbestos survey and asbestos 
management plan. We are currently working through these items and the impact 
on decision making for future investment in existing buildings. 

Block M Student Toilet 
Upgrade 

The bulk of the demolition and slab breaking work was completed over the term 

break. Alaska encountered some challenges with the slab conditions not being as 

anticipated, however, they expect to be on-track with the programme and hope to 

make up the 1 –2 days they are currently behind. 



SIP Hub Project The school has submitted a project to provide a flexible space refreshment to 

Block O with the school investment package funds (400K). We are awaiting 

confirmation from the Ministry that this project can proceed. 




